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ROCKY FLATS PLANT ENVIRONMENTAL TECHNOLOGY SITE 
EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 

WEEK ENDING AUGUST 26, 1994 

ODerable Unlt 1 Corrective Measures S t u d v / F W l l I t v  Studv (CMS/FS) Delivered tQ 

The Draft Corrective Measures Study/Feasibility Study was delivered to the regulatory agencies on 
August 25, 1994, the Interagency Agreement (IAG) milestone date. 

tory w l e s  E. R. Grace1 

Colorado S m o l  of m e s  to Work with Qgerable u t  2 Sol1 Study T e r n  IS. R. G r m  
The Colorado School of Mines has volunteered to work with the Soil Study Team in support of the 
Graphical User Interface for Geoscience Statistical Library. This work with the Geoscience Statistical 
Library has received national attention through the geostatistics newsletter. 

able Unlt 5 - Receives New. Reaulatorv AaenCy Amroved IAG Milestones 
i 5LHAm 
On August 22,1994, EG&G received the new, agency approved IAG milestones for submittal of the Draft 
and Final RI Reports to EPA and CDPHE. The new dates for Operable Unit 5 are as follows: the Draft RI 
Report is due on July 21,1995, and the Final RI Report is due on January 17,1996. 

erable Unlt 6 - Receives New. Reaulatorv Aaencv Amroved IAG Milestones 
LLEWel 
EG&G received the new, agency approved IAG milestones for submittal of the Draft and Final RI Reports to 
EPA and CDPHE on August 22,1994. The new dates for Operable Unit 6 are as follows: the Draft RI 
Report is due June 21,1995, and the Final RI Report is due December 21,1995. These dates were 
approved by the agencies with the understanding that all impacts of the stop work order have been 
incorporated. 

Pond Water Manaaement IMllRA (J. PeDe) 
DOE granted EG&G an extension on the delivery of the Draft IM/IRA Decision Document from September 
2, 1994, to September 30, 1994. 

Industrial Area IMllRA - The Industrial Area (IM/IRA) Decision Document Public Comment period is 
scheduled to begin August 29, 1994, through October 27, 1994. The information meeting will be held 
on September 21, 1994, and the hearing will be held on October 19, 1994. 

UDcornlna Events 

September 21, 1994 

October 26, 1994 

Rocky Flats Quarterly Environmental Restoration Public Information Meeting 
Location and topics of discussion: To be determined 

Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 
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ROCKY FLATS PLANT ENVIRONMENTAL TECHNOLOGY SITE 
EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 

WEEK ENDING AUGUST 26, 1994 

Section I - In temwmUUreement  
t 1 - 881 Hlllslde fR. Z. I-lmk) 

The preparation and the EG&G internal review of the Operable Unit 1 Fiscal Year 1995 work packages and 
the Major Activity Document continues. 

rim Measure/lnterlm Remedial Action MUEW 
No report received this week. 

Treated groundwater this week: 
Total treated to date: 

10,648 gallons 
2,580,997 gallons 

rrectlve Measures Studv/Feaslbllltv Studv ICMSIFU 
The Draft Corrective Measures Study/Feasibility Study was delivered to the regulatory agencies on 
August 25, 1994, the Interagency Agreement (IAG) milestone date. 

Accelerated C IeanuD 
Comments from the regulatory agency on the Proposed Action Memorandum have been received. No 
public comments were received. A release from the proposed IAG language requirement of receipt of the 
final regulatory agency approval on the Proposed Action Memorandum and the ten day wait in the 
Adminstrative Record prior to initiation of removal activities is being investigated. Pending EPA's approval 
of the Sampling and Analysis Plan, the approximate start date is September 21, 1994. 

Q a W  
lnvestlaatlon (RI) (W. S. Busbvl 
The May 30, 1995, date for the submittal of the Final Draft RI Report and the Final RI Report date of 
September 21,1995, have been approved by the regulatory agencies. RFFO will meet with EG&G to 
accept these dates for the Operable Unit 2 working schedule. 

Comments received from RFFO are currently being incorporated in to the Contaminants of Concern 
Technical Memorandum which is scheduled for completion on 
August 26, 1994. RFFO review continues on the Toxicity Report. Comments will be incorporated in to 
the Technical Memorandum when they are received. 

Treatabllltv/Feaslbllltv Studleg 
Soil titrations were completed, and soil buffering capacity curves have been plotted. A subsequent 
titration was performed at higher normality to check for dilution effects from the lower normality standards 
initially evaluated. No dilution effects were noted. 

OU 2 F e m v  Study 
A schedule reflecting the interaction of projected major activities for the Fiscal Year 1995 Operable Unit 2 
Feasibility Study within the Integrated Environmental Remediation Schedule was generated to delineate 
scope for work package development. 

Comments on the "preliminary draft" of Technical Memorandum #1, Development of Corrective/Rernedia/ 
Action Objectives for Operable Unit 2, were discussed. Comments will be incorporated as revision 
requirements to Technical Memorandum #9, Human Health Risk Assessment Contaminants of Concern. 
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ns Re- 
Jest S i k W J  
Post Pilot Operations, a program operating eight hours per day, five days per week, has begun. 
Extraction wells AV1 and All are yielding a combined air flow of approximately 80 standard cubic feet per 
minute. Extracted subsurface gas contains Volatile Organic Compounds at an average concentration of 
599 parts per million volumeholume for a Volatile Organic Compounds extraction rate of 0.87 pounds p e r  
hour. To date, post pilot hours of operation total 236. Based on measurements, the total pounds of 
Volatile Organic Compounds removed to date during post pilot operations total 208 pounds. 

On August 18, 1994, operations were discontinued because of a blown fuse. The fuse was repaired and 
operations resumed on August 23,1994. 

Post pilot operations will cease at the end of Fiscal Year 1994. Operations will continue through 
September 1994, except when the operations conflict with the abandonment of the sandstone wells. 

Additional pilot testing involving monitoring of geoprobes during post pilot operations has begun. In 
preparation for additional pilot testing, eleven geoprobes were installed in Individual Hazardous 
Substance Site 110 on August 20, 1994. All five shallow geoprobes were installed, but only one deep 
probe was installed. During installation, three sleeves came back with "product" on the outside. Probe 
installation was suspended. RFFO was notified of the Non-Aqueous Phase Liquid material, and a report 
was written to the project files. 

Because the deep probes would be installed in Non-Aqueous Phase Liquid material, additional probes 
were not installed. Only two of the three pilot tests can be performed with the probes that are in place. 

The Soil Vapor Survey subcontract is near closeout and is expected to be complete by 
September 30, 1994. The project files have been sent to Administrative Records for final processing and 
closeout. 

The lead Granular Activated Carbon unit was changed out of the Soil Vapor Extraction pilot plant. The lag 
unit was moved to the lead position and the new Granular Activated Carbon unit was placed in the lag 
position. Spent Granular Activated Carbon was transferred into 55-gallon containers for 90-day RCRA 
Storage. Long-term storage options are being investigated in the event that the procedure for shipment 
of used carbon is not approved prior to expiration of the 90-day limit. Long-term storage arrangements are 
being investigated. A contract for placing carbon into drums is in place, and a procedure for shipping 
carbon is being reviewed. 

Abandonment of the sandstone wells is scheduled for completion the end of Fiscal Year 1994. Passive 
sampling of these wells will not be done because of technical and logistical problems. Down hole 
geophysical logging began August 25, 1994. The down hole video work is expected to take place on 
September 6, 1994, and over drilling will be completed the following day. During the sampling periods, 
the Soil Vapor Extraction unit will continue operating. 

A geophysical survey was performed by the subcontractor on Trench T-3, Individual Hazardous 
Substance Site 11 0. The survey was performed to establish the trench size and boundaries. A ground 
penetrating radar was used to delineate the boundary of the trench. Estimates indicate that the trench is 
approximately 134 feet in length (east to west) and an average of 20 feet in width (north to south). The 
exact dimensions will be determined when the boundary markers are surveyed. This survey is planned for 
the end of August 1994. 
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To determine if drums are buried in Trench T-3, a geophysical survey also evaluated the subsurface metal 
in the trench. An electromagnetic survey had indicated the existence of an undetermined subsurface 
metal. 

All analytical data have been uploaded to the Rocky Flats Environmental Database System, and validation 
was complete August 8,1994. The data were being evaluated and checked for completeness. On 
September 30, 1994, a first draft of the Pilot Test Report will be available for EG&G review. 

The work package preparation for Fiscal Year 1995 Test Site 1 is complete. 

Technical Memorandum #3, a letter report which details the cancellation of the groundwater extraction and 
the sandstone system performance pilot tests was issued for both an RFFO and an EG&G review and 
comment period. RFFO provided comments that were incorporated into the dowment and notified 
EG&G that the document was unacceptable. RFFO has not submitted in writing the scope of the 
document or the nature of the revisions necessary to make the document acceptable. Resources are 
now available to revise Technical Memorandum #3. 

Additional pilot tests were planned using the geoprobes. Three pilot tests would be performed. RFFO 
has suspended completion of the pilot tests pending further notification. This suspension will impact the 
schedule for completion of the post pilot operations by the end of Fiscal Year 1994. Also impacted are the 
sandstone well sampling, abandonment, and demobilization. RFFO and EG&G are negotiating 
completion of the pilot tests as scheduled to avoid any impact to the schedule. 

Jest Site No. 2 
Comments on the Site 2 Test Plan were received from the regulatory agencies and the Technical Review 
Group. Some comments questioned the scope of the IM/IRA and the demonstration of multiple heating 
arrays. RFFO is working with EG&G to modify the Test Plan to provide adequate technical and 
administrative justification for the multiple heating arrays. Additional time will be required to resolve these 
comments. The schedule impact will now be approximately 20 days. On August 23, 1994, RFFO and 
EG&G met to resolve the major comments on the Test Plan. 

Completion of the EG&G review of the Off-gas Treatment System Basis of Design was completed on 
August 9,1994. The subcontractor has begun design work and is preparing Process and Instrumentation 
Diagrams. The final Basis of Design was received on August 22, 1994. 

Design began on the multiple array heating system by EG&G. The design of this system for multiple arrays 
assumes that the regulatory agencies will concur on the scope of the project presented within the Test 
Plan. A basis of design will be completed in August 1994. This design work will conclude the production 
of a design document that will be submitted to RFFO in December 1994. Efforts to resolve the basis of 
design and confirm the drilling program are in progress. 

The work package for Fiscal Year, 1995 for Test Site 2 is complete. 

On August 29, 1994, a first draft will be complete of the Statement of Work for the implementation and 
operations subcontractor. 
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Preparation of a first draft of Technical Memorandum #4 is in progress. The task of gathering all available 
data is near completion and consists of the following related tasks: generation of geotechnical logs 
(completed); generation of chemical concentration plume maps (completed); generation of 
potentiometric head maps (completed); generation of cross-sections (in progress); evaluation of pump 
test data (in progress); and results of analyses of the data on hand (in progress). A first draft of the text is in 
progress. The following pieces of information are not yet available for incorporation into the text: 

(1) An overview of the drillingkamplingkharacterization program that will be associated with Test Site 
2 has not been confirmed. Until a firm program is decided on, the sampling program will not be 
incorporated into Technical Memorandum #4. 

(2) Completion of a first draft of Technical Memorandum #4 is scheduled for August 31, 1994. 

(3) A contract with a geotechnical laboratory for analysis of core samples for the project has been 
placed by the EG&G Sample Management Office. The contract was awarded on 
August 19, 1994. Core samples were sent to the laboratory on August 22, 1994. 

Site No. 9 
In order to meet the schedule for the Operable Unit 2 Feasibility Study, Test Site 3, which is required 
under the Subsurface IM/IRA Pilot Test Program, tests will be performed concurrently with Test Site 2. 
The most applicable site for this test is Individual Hazardous Substance Site 113 (The Mound Area). 

Test Site 3 is currently in the preliminary planning stages. Initial plans call for the utilization of the current 
Soil Vapor Extraction System and the current Operable Unit 2 documentation. No work will begin on this 
project until the beginning of Fiscal Year 1995. 

Surface Water lnterlm Measurellnterlm Remedial Action 
The influent lines upgrades should be in place within two to three weeks. 

Because of the extremely low influent to the Field Treatability Unit, normal sampling events have been 
reduced. Effluent samples are being taken when the facility does process water (approximately every two 
weeks); however, sampling of the three surface water locations (SW-59, SW-61, SW-132) continues. 

The 3,300-gallon storage tank that is to be used at SW-59 to eliminate night and weekend shift coverage 
was delivered August 12, 1994. The current subcontractor cannot install the storage tank because 
engineering modifications and requirements exceed the scope of work defined in the contract. 

Currently, the low level mixed waste that is produced at the Operable Unit 2 Field Treatability Unit as a 
waste product is stored on site. RFFO and EG&G are working together to ship the waste to the 

. .  ENVIROCARE landfill in Utah. Disposal of this waste is scheduled for Fiscal Year 1994 completion. A 
Baseline Change Proposal will be required to fund the project. 

I No sludge was packed last week. 

Water treated last week: O!@& 
Total water treated at Field Treatability Unit: 24,771,300 gallons 
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Los Alamos National Laboratory investigators completed the second series of tests on Rocky Flats soil 
samples on July 15, 1994. Analytical Samples were prepared for shipment to the offsite analytical facility. 
Analytical results were expected August 16, 1994; however, the samples have not yet been received. 
Attempts to contact the Los Alamos National Laboratory on August 23, 1994, were unsuccessful. 

. .  ed Ste- 
Los Alamos National Laboratory personnel have completed all of the batch desorption experiments 
scheduled to be performed in Fiscal Year 1994 Phase I testing and are awaiting analytical data on the 
experimental results. The batch column experiments are set up and will begin after additional soil from the 
Rocky Flats Environmental Technology Site has been received. The soil was sampled on 
August 23, 1994, and will be shipped after the radiological screen analytical results are received. 

The draft results will be presented to the regulatory agencies and RFFO on November 12,1994, on the 
final data from the batch desorption experiments and preliminary data from the Phase I batch column 
experiments. 

RFFO received the July 1994 Monthly Status Report on August 16, 1994. 

Fxtr- 
Soil treatability testing continues. A tour was conducted on August 24, 1994, to familiarize the CDPHE 
with the soil treatability test site. Representatives from the RFFO, EG&G, and the subcontractor were in 
attendance to answer questions. 

Other Issues 
The Environmental Institute at Rockv F l a  
Two Statements of Work submitted through the Rocky Flats Environmental Institute are in review. An 
article for the Rocky Flats newspaper on the Rocky Flats Environmental Institute and a nationwide news 
release announcing the formation of the Rocky Flats Environmental Institute have been issued. 

Soil Stud IeS 
The Colorado School of Mines has volunteered to work with the Soil Study Team in support of the 
Graphical User Interface for Geoscience Statistical Library. This work with the Geoscience Statistical 
Library has received national attention through the geostatistics newsletter. 

The Statement of Work supporting the field experiments of the Soil Study Team has been completed and 
submitted to Procurement. The budget for this Statement of Work has been changed because of the lack 
of support from Operable Unit 4. 

Conditional simulation work was initiated using the exhaustive plutonium data set. This will be used for 
comparison with the recently completed analyses of plutonium as well as for testing of the Geoscience 
Statistical Library software. 

Development of a Graphical User Interface for the snowmelt component of the Soil Water Monitoring 
System has begun. 
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The Soil Background Study Team made major strides in the completion of field work for the Background 
Soils Characterization project. The field work for this project will conclude on August 31, 1994. 
Additionally, the Soil Background Study Team has begun the format for writing the Phase I Draft Report 
Background Soils Characterization. 

Z n t e r n a l  review of the%PHE ConEwative S z n  Letter Report has been completed by EG&G. 
The report will undergo a revision prior to being submitted to RFFO for review. The Screen Report and 
the Contaminants of Concern Technical Memorandum present the weight of evidence analysis for the 
Contaminants of Concern selection process to the regulatory agencies. 

able Unlt 3 - Of Areas S. B 

The Operable Unit 3) Technical Memorandum #5 for toxicity assessment is being reviewed and 
commented on by EG&G. The report will undergo a revision prior to being submitted to RFFO for review. 
The assessment presents relevant toxicity data for chemicals identified in the Operable Unit 3 Technical 
Memorandum #4. 

On August 23, 1994, construction began on one of four air and meteorological monitoring station sites. 
Construction will begin on August 26, 1994, on a second monitoring station. The remaining two sites will 
not begin construction operations until a Jefferson County Site Approval Application is processed by the 
county. The application process is expected to be complete by September 9, 1994. 

ODerable Unlt 4 - Solar Ponds EVaDOratlOn (S. R. Keith) 
Treatment, Storage, and Dlsposal (J. 9. Mellen) 
Concern 
A Letter Task Order was awarded to the pondsludge processing subcontractor on August 18, 1994. 

kYmsmaw 
Contract award for container procurement is still pending the procurement reviews and the approval of the 
Equal Employment Opportunity requirements. Additional information has been received from submitting 
vendors to resolve technical issues concerning size and testing. Although procurement plans are behind 
schedule, the plans are not expected to affect compliance with the state. 

Treawilitv - Sludge 
The revised Statement of Work is complete and has been provided to the N E  for proposal. A proposal is 
due August 26, 1994. This quick turn around should help recover some schedule delay. 

lnterlm Remedial Actlon (R. W. Boyle) 
Water Manaaement 
Stop work instructions have been issued for all non-regulatory tasks because of budget restrictions. 
RCRA inspections and required maintenance and operations will continue. Currently, a Baseline Change 
Proposal is in process, and when approved, the proposal will allow continuation of normal operations. 

. 

Interim Measure Remedlatlon (J. A. Ledford) 
PCRA Fmlttv lnvestjgatm 
A comment response document is being prepared to incorporate the EPA's comments on the Draft 
IM/IRA Environmental Assessment Decision Document. CDPHE comments have been resolved and 
modifications to the document have begun. 

.. 
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EG&G and its subcontractor have begun the design basis reevaluation that resulted in the dispute 
resolution and, as a result, are preparing documentation to include sludge as a component of the IM/IRA. 

Pre-Construction 
The Geotechnical drilling activities were completed on August 12, 1994. Surficial soil samples have been 
sent to the laboratory for California Bearing Ratio analysis. A piezometer was installed in the boring located 
north of C pond to obtain additional data for the RFI/RI for that location. 

The Tile II Design efforts for the installation of a Vehicle Access Gate at Portal #3 are complete. The 
review package was configured and distributed on August 23, 1994. The Key Decision Three will be 
requested for the Vehicle Access Gate. 

Preparation of the Integrated Work Control Program has been completed for the removal of two cement 
silos at the Solar Evaporation Ponds. A prebid walk down of the two silos was conducted with the 
subcontractor on August 16, 1994. 

An ecological walk down of the Operable Unit 4 site was conducted to address possible ecological 
concerns that may impact Phase I Remediation Construction. The concerns include seed mixtures for the 
final barrier and hillside, plant and animal species that may be encountered, and nesting times. A Migratory 
Bird Survey will be conducted prior to installation of the Vehicle Access Gate at Portal #3. 

Final Actlon (J. A. Ledford) 
Phase II RFI 
Before being reviewed, the comments from the regulatory agencies are being incorporated in the Final 
Phase II RFVRI Work Plan. The Final Phase II RFI/RI Work Plan is scheduled for completion 
August 29, 1994. 

Interim Measure Sludge (J. B. Melien) 
Construction 
The secondary containment south of C Pond is still awaiting disassembly. The remote possibility for 
potential containment contamination remains. Modifications to the vacuum truck loading dock were 
completed this week. Plans are currently in place to erect a cooling vestibule in Tent #5 which will enable 
Chemical Operators to mitigate the possibility of heat stress injuries between vacuum truck loads. 

DDerable Unlt 5 - Woman Creek Prioritv Drainaae (C. A. Bicherl 
On August 22, 1994, EG&G received the new, agency-approved IAG milestones for submittal of the Draft 
and Final RI Reports to EPA and CDPHE. The new dates for Operable Unit 5 are as follows: the Draft RI 
.Report is due on July 21 , 1995, and the Final RI Report is due on January 17, 1996. Currently, the 
Operable Unit 5 Remedial Investigation Report is 62 days behind schedule, and there is no schedule 
reserve. The schedule is being screened aggressively to bring it back on schedule. 

Technical Memorandum #15, Addendum to the Field Sampling Plan, was completed. EPA has provided 
written approval of the Technical Memorandum to RFFO. The Health and Safety Plan was revised on 
August 15, 1994. Plan approval is required in order to begin field work. Mobilization to the field is 
scheduled for August 29, 1994. 

Identification of the potential contaminants of concern continues. A meeting was held with the Risk 
Assessment Team from Operable Unit 5 and Operable Unit 2 to discuss the approach being used. 
Additional guidance is required with respect to the upper tolerance limits of the background geochemical 
data set. 
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erable Unlt 6 - Walnut Creek Prlorltv Dr- (N. A. Holsteen) 
ler P j D e d o u s  Sub- R-3 P m  

EG&G received the new, agency-approved IAG milestones for submittal of the Draft and Final RI Reports 
to EPA and CDPHE on August 22,1994. The new dates for Operable Unit 6 are as follows: the Draft RI 
Report is due June 21,1995, and the Final RI Report is due December 21,1995. These dates were 
approved by the agencies with the understanding that all impacts of the stop work order have been 
incorporated. 

. .  

Chapter 4 of the RI, Nature and Extent, has been put on hold in order to finish work on the Risk 
Assessment Technical Memoranda. This chapter is scheduled to be complete within the next month. 
Work began on creating source area maps and area of concern maps. A meeting is scheduled with the 
regulatory agencies to present these maps on September 2, 1994. 

Work continues on the internal review of a Preliminary Draft of Chapter 3, Physical Characteristics. 

Technical Memorandum #4, Chemicals of Concern, was delivered to RFFO for transmittal to the regulatory 
agencies for review on August 24, 1994. The draft Technical Memorandum #5, Toxicity Assessment, is 
scheduled to be delivered to EPA and CDPHE the week of August 29,1994. Work continues on the 
Final Technical Memorandum # 2, Exposure Scenarios, and the final revisions to Technical Memorandum 
#3, Model Description. 

Preliminary analytical results were returned by the laboratory on the polychlorinated biphenyls tissue 
analysis. These results are showing slightly elevated levels of polychlorinated biphenyls in the tissues of 
fat head minnows from 8-4 pond. Sampling results from the bass in A-3 and fat head minnows in A-4 and 
B-5 were considerably less. Data continues to be received from the other laboratories that are performing 
the sediment and water quality analysis. 

Pond Water Manwment IM/IRA 
RFFO granted EG&G an extension on the delivery of the Draft IMARA Decision Document from 
September 2, 1994 to September 30, 1994. 

RFFO agreed to meet with EG&G on a weekly basis to resolve issues and provide concurrent review of the 
IM/I RA Decision Document preparation process. 

The hydrology and statistical water quality comparisons are near completion. To provide a strong technical 
basis for decision making, the IM/IRA will include and compare data evaluations from surface water, event- 
related, background geochemical, and operable unit discharges. 

ODerable Unlt 7 - Present Landfill (L. J. Peterson-Wrlaht) 
A meeting was held August 25, 1994, with the regulatory agencies and RFFO to discuss the following 
issues: the comment responsiveness summary to expedite approval of the Technical Memorandum and 
the Work Plan, the management strategy for performing the risk assessment for the IM/IRA Decision 
Document and the Action Memorandum, the review of the conceptual design, and the presentation of 
requirements for data for landfill closure (migration barrier and groundwater interceptldiversion system). 

Revision of the Technical Memorandum, Revised Work Plan, continues. 

The tentative area for placement of the leachate storage tanks was staked on August 23, 1994, and 
surveyed topographically on August 26, 1994. 

A field trip was conducted to view the effect of the pond drawdown on the leachate seep. 
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able Unlt 8 - 700 &ea IW. A. Ful led 
As part of the finalization of the Technical Memorandum #1, a video tape of inspections of the building 
foot drains was required to be reviewed. To date, this tape has not been located. The company that 
performed the inspections does not have the video tape but do have a copy of the report that 
accompanied the video tape. A copy of this report will be obtained and reviewed for inclusion in the 
revised Technical Memorandum. No further attempts will be made to locate the video tape. 

The CDHPE has indicated that the Risk Assessment issue is closed to resolution. CDPHE indicated that 
the Risk Assessment approach, which originated from the Operable Unit 2 through 7 dispute resolution, 
was applicable to Operable Unit 8. After this is formally accepted by all parties, and the Work Plan is 
approved, planning for Stage 2 Field Investigations can continue. 

==Of August 29,1994. 
t 9 - Or1 

Active tanks in Operable Unit 9 continue to be a major issue between CDPHE and RFFO. The issue 
continues to move toward dispute resolution because CDPHE did not approve the approach proposed by 
RFFO, and CDPHE has indicated that the technical memorandum is not approved. RFFO continues 
efforts to have CDPHE approve previously submitted work contained in the Field Sampling Plan. Efforts 
continue on the addendum for the two additional tank sites, T-1 1 and T-30. A preliminary draft has been 
completed and reviewed. A second draft is being prepared. 

Because of the potential hazards associated with the Operable Unit 9 Outside Tank Investigation, 
additional health and safety requirements are needed for further investigations. Delays in training are 
possible because of the availability of classes. The subcontractor has been instructed to take classes on a 
walk-in basis to avoid waiting until October 1994. Delays may occur during the review of the Health and 
Safety Plan Modification because of multiple reviews by various RFFO organizations. 

ODerable Unlt 10 - Other Outslde Closures IG . A. Anderson) 
Although all of Operable Unit 10 soil gas sampling was complete on August 18, 1994, a number of 
resamples and hand driven samples were taken this past week. The task of surveying the remaining 
Global Positioning System locations began August 22, 1994, and is scheduled for completion 
August 31, 1994. A partial list of physical parameter samples for Operable Unit 10 has been collected. 
Samples were shipped to the offsite analytical labortorary on August 19, 1994. Sample results should be 
available by the time the Operable Unit 10 Preliminary Technical Memorandum is due in October, 1994. 

A meeting was held August 22,1994, with CDPHE, RFFO, and EG&G personnel to discuss the 
Proposed Action Memorandum being developed to define the scope of work for the Operable Unit 10 
443 Underground Tank Removal Action. Concurrence of the specific scope was reached, and a 
preliminary schedule was delivered to RFFO. The Draft Proposed Action Memorandum will be delivered 
by September 1994. 

A revised schedule has been developed for the preparation and delivery of the Operable Unit 10 Draft 
and Final Phase I Nonlntrusive Technical Memorandum. The new dates for delivery are October 7, 1994, 
and February 10, 1995, respectively. Work continues on the compliation of data for Operable Unit 10. 
The schedule for the Preliminary Draft Technical Memorandum is anticipated to be met. 

erable Unlt 11 - West SD rav Fie Ids ID. L. Schubbel 
The drilling program has been completed. The installation is complete of 12 groundwater monitoring wells 
identified in the Operable Unit 11 Field Sampling Plan. 
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No input this week. 

erable Unit 13 - 100 Area (J& F. McHuah) 
Soil gas sampling began in Individual Hazardous Substance Site 134 (North). 

erable Unlt 14 - -ve Sites (M. F. McHugh) 
The Readiness Review for Operable Unit 14 is complete. A pre-evolution meeting was held on 
July 28, 1994. Field activities began August 1, 1994, with the sampling locations being staked and 
cleared. Surficial Soil Sampling will begin the week of August 29, 1994. 

Operable Unlt 15 - W e  ByUgina Closures (D. 
Informal comments were received from the CDPHE on the Draft Phase I RFI/RI Report. Comments will not 
impact the document. 

The Contract Modification for the completion of Operable Unit 15 is complete. 

The Hot Water Rinsate equipment transfer to the Waste Stabilization Group is complete. 

pDerabie Unlt 16 - Low Prioritv Sites (D. L. Schubbel 
The Final Corrective Action DecisiotVRecord of Decision was submitted to RFFO for approval. 

Industrial Area interim Measurellnterim Remedial Action Pian (M. S. Buddv) 
The IM/IRA Decision Dowment was delivered to the Technical Review Group on 
August 23, 1994, for review and comment. 

The Public Comment Period for the Industrial Area IM/IRA was moved to August 29, 1994, to allow 
sufficient review time for the responsiveness summary. Preparation has begun for the 
September 21, 1994, Public Meeting. 

Envirotmentai ODerations Activities 

EG&G Community Relations is briefing Congressional, Headquarlers, and regulatory agency personnel 
on the ER2000 project. 

v 

Communications developed the advertisement for the Industrial Area IM/IRA/Decision Document Public 
Comment period and hearing. The comment period begins August 29,1994, and continues through 
October 27, 1994. The information meeting will be held on September 21, 1994, and the hearing will be 
held on 
October 19, 1994. 

EG&G community Relations met with representatives from RFFO, the Citizens Advisory Board, and the 
Rocky Flats Local Impacts Initiative to discuss possible training on environmental regulations and laws for 
stakeholders and the upcoming Rocky Flats Quarterly Environmental Restoration Public Information 
Meeting. 
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DRUM INFORMATION 

ber of d- 
TOTAL 945 

TOTAL 138 - 
TOTAL 183 

TOT A L 1 6 Gray 30gallon 
(empty) 8 white 55-gallon 

TOTAL 259 - 
5,058 

r of d m s  in Und 18.04 
TOTAL 15 Gray 55-gallon 

11 Gray 30-gallon 
340 White 55-gallon 

eld Yard 
TOTAL 119 Gray 30-gallon 

30 Gray 55gallon 

Generator T r m  
TOTAL 1 White 55-gallon 

1 Gray 30-gallon 

. .  

in FM-1890 
TOTAL 82 Gray 30-gallon 

6 Blk&Wht 55-gallon 

The total drum count is off by 18 drums because these drums are checked out to the contractors and after 
being filled, the drums are returned for storage. 

Weekly RCRA and drum inspections were completed on time and all units are per RCRA regulations. 

Other Treatabllltv Studv Issues 
m e d  iation 
EG&G completed revisions to the Bioremediation Treatability Study Work Plan in July 1994. EG&G 
delivered the Work Plan to the regulatory agencies on August 1, 1994. The CDPHE approval was 
received on August 19, 1994. 
Phase II enrichment culturing of methanotrophs, denitrifiers, sulfate reducers, and methanogens is 
continuing. EG&G is performing real-time headspace analysis on the cultures to evaluate growth of the 
key populations. Vigorous growth has been achieved in all the anaerobic cultures. The aerobic culturing 
is requiring a longer enrichment period. Environmental Technologies expects to begin transformation 
experiments in the next few weeks. 

A laboratory capable of analyzing soil samples from Operable Unit 2 for key microbial nutrients and physical 
parameters was identified. The sample was sent for analysis in August 1994. Data are expected in 
September 1994. 

r De tox i f i cm 
This project is on hold. 

lQnBmm2 
The Draft Ion Exchange Treatability Study Report has been finalized and submitted to the regulatory 
agencies and RFFO. . 

. .  - 
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The Draft Adsorption Treatability Study Report has been finalized and submitted to the regulatory 
agencies and RFFO. 

The Tru-Clear@ Treatability Study Phase I (potassium ferrate treatment in groundwaters) is complete. 
Results are expected in ten days. 

CURF T r q  
.. 

The CURE Treatability Study Phase I (electrocoagulation of radionuclides in groundwaters) is complete. 
Results are expected in ten days. 

Section 111 - Decontamination and Decommissronrna 
Pilot PIQ&z~- 
The NaOH Tank has been removed and placed in a waste crate. The project has been completed; 
however, the waste crate has yet to be transported to Building 664. 

Pilot ProiixLE - S e c u r i i  
Ash samples from the Security Incinerator were taken on August 9, 1994. The samples were distributed 
to onsite and off site laboratories on August 1 1, 1994. The analytical results for metals were received from 
the 881 General Laboratory on August 17, 1994. The results showed levels of silver in excess of the 
RCRA thresholds for toxic substances and will have to be treated as RCRA Regulated Waste. The 
analytical results are being reviewed and a letter of the findings will be issued by EG&G. 

Pilot Pro.ieW4-Above GrQllDaStQLiase T a n k s O H  Tank 
The soil disturbance permit is complete. Sampling around the condensate tanks will be scheduled. 

Pilot Proiect #5 - RuildingB89 
Seventeen boxes of High Efficiency Particulate Air Filters and twenty-two safes have been removed from 
the building. 

. .  

Pilot P r o W  #6 - R o m  41 5 and 41 6. B 
Removal of the excess chemicals, furniture, and desks is in process. 
Pilot Pr- #7 - Rooms 152 and 154. Bu ildina 779 
Removal has begun on material from the rooms and gloveboxes in preparation for Decontamination and 
Decommissioning. 

. .  

Section IV - M U  

Solvent Extractlon - A tour was conducted on August 24, 1994, to familiarize the CDPHE with soil 
treatability testing. RFFO and EG&G were in attendance.. 

Operable Unlt 7 Present Landflll - A meeting was held with the regulatory agencies and RFFO on 
August 25,1994, to discuss the following issues: the comment responsiveness summary to expedite 
approval of the Technical MemorandumlWork Plan, the management strategy for performing the risk 
assessment for the IM/IRNDD and the Action Memorandum, to review the conceptual design, and to 
present the requirements for data for landfill closure (migration barrier and groundwater intercept/diversion 
system). 

12 



Operable Unlt 10 Other Outsides Closures - A meeting was held on August 22, 1994, to discuss 
the Proposed Action Memorandum being developed to define the scope of work for the Operable Unit 10 
443 Underground Tank Removal Action. 

Presentatlon for Technical Revlew Group - A presentation was held for the Technical Review 
Group on August 23, 1994, on the Industrial Area IMARAP. This presentation was given by RFFO and 
supported by EG&G. 

Section V -U~comlna  Events 

September 21, 1994 Rocky Flats Quarterly Environmental Restoration Public Information Meeting 
Location and topics of discussion: To be determined 

Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 

October 26, 1994 
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Target Date 17NOV93 
Plot Date 2 5 AUG 9 4 
Data Date 26AUG94 
Project Start 10CT93 

- 
ERMS Sheet 1 01 

1-1 Activity Bar/Early Dares 
1-1 Critical ACCiVity 
-1 P r o g r C P S  BOK 

EG&G ROCKY FLATS, INC 
Targec Dares 

0 / r  nilescone/flag Accivicy 

~~ ~~ 

ACT I VI TY ACTIVITY 
ID DESCRIPTION 

EARLY EARLY 
START FINISH 

1994 1993 - 
JAN 

~ 

1010 FY93 WE-HQ YEAR END REVIEW 2NOV93A 4NOV93A ___- 

1015 DOE-RFO MONTHLY PROGRAM REVIEW - OCT 30NOV93A 30NOV93A 
_. 

1020 MULTI-YEAR BASELINE SCHEDULES/COST 1NOV93A 10DEC93A 
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Data Date 26AUG94 
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Sheet 2 of 
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1-1 Progress Bar 

Target Dace8 
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Project Finish 30SEP94 

(c) Primavera Systems, Inc. 
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~~~ 
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